


Aperi IDVT - Phase 2

Week Ending	11/10/06	11/17/06	11/22/06	12/01/06	12/08/06	12/15/06	12/22/06
Planned Exposed	15	45	60	100	140	150	150
Planned Successful	14	43	57	95	133	143	143
Actual Exposed	3	26	64	0	0	0	0
Actual Successful	0	22	60	0	0	0	0
Blocked	23	0	0	0	0	0	0


Plan % Exposed	10%	30%	40%	67%	93%	100%	100%
Plan % Success	10%	29%	38%	63%	89%	95%	95%
Actual % Exposed	2%	17%	43%	0%	0%	0%	0%
Actual % Success	0%	15%	40%	0%	0%	0%	0%
% Blocked	15%	0%	0%	0%	0%	0%	0%


Aperi IDVT (Phase 2)
(Preliminary scenario count subject to change)



Aperi IDVT, Phase 2 Defect Discovery Week Ending	11/10/06	11/17/06	11/22/06	12/01/06	12/08/06	12/15/06	12/22/06
IDVT Estimate							
New (open)	2	4	4	0	0	0	0
Assigned (working)	0	0	0	0	0	0	0
Resolved (verified)	0	0	5	0	0	0	0
Verified (closed)	0	0	0	0	0	0	0
Reopened	0	0	0	0	0	0	0
Invalid	1	1	1	0	0	0	0
Canceled	0	0	1	0	0	0	0
Total (N.I. can/inv)	2	4	9	0	0	0	0

Aperi IDVT (Phase 2) Defect Discovery
(Cancel/Return not in total)







	11/10/06	11/17/06	11/22/06	12/01/06	12/08/06	12/15/06	12/22/06
New (open)	2	4	4	0	0	0	0
Assigned (working)	0	0	0	0	0	0	0
Resolved (verified)	0	0	5	0	0	0	0
Reopened	0	0	0	0	0	0	0
Canceled	0	0	1	0	0	0	0
IDVT Estimate							

Defect Inventory: Sev 1,2	11/10/06	11/17/06	11/22/06	12/01/06	12/08/06	12/15/06	12/22/06
New (open)	1	2	4	0	0	0	0
Assigned (working)	0	0	0	0	0	0	0
Total	1	2	4	0	0	0	0

Aperi (Phase 2) IDVT Defect Inventory
Severity 1 (blk.cri) and 2 (maj)
Open/Working States





	11/10/06	11/17/06	11/22/06	12/01/06	12/08/06	12/15/06	12/22/06
New (open)	1	2	4	0	0	0	0
Assigned (working)	0	0	0	0	0	0	0

Defect Discovery

<u>Defects</u>	<u>Severity</u>	<u>Description</u>
2	1	<i>Blocker, Critical</i>
2	2	<i>Major</i>
4	3	<i>Normal</i>
1	4	<i>Minor, Trivial, Enhancement</i>

Aperi IDVT (Phase 2)
 IDVT Defect Discovery By Severity
 (Not including canceled and invalid)

