
APERI IDVT - Phase IV

Week Ending 10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07 11/30/07 12/07/07
12/14/07-
01/11/08

Planned Exposed 24 64 104 120 144 184 192 192 192 192
Planned Successful 20 56 92 108 128 164 192 192 192 192
Actual Exposed 24 52 92 96 108 138 150 150 192 192
Actual Successful 20 41 61 84 96 124 130 146 188 192

Blocked 0 12 12 24 24 0 0 0 0 0

Plan % Exposed 13% 33% 54% 63% 75% 96% 100% 100% 100% 100%

Plan % Success 10% 29% 48% 56% 67% 85% 100% 100% 100% 100%

Actual % Exposed 13% 27% 48% 50% 56% 72% 78% 78% 100% 100%

Actual % Success 10% 21% 32% 44% 50% 65% 68% 76% 98% 100%

% Blocked 0% 6% 6% 13% 13% 0% 0% 0% 0% 0%

Aperi IDVT (Phase 4)
(Preliminary scenario count subject to change)

0

50

100

150

200

250

W
ei

gh
te

d 
S

ce
na

rio
 P

oi
nt

s

Actual Exposed 24 52 92 96 108 138 150 150 192 192

Actual Successful 20 41 61 84 96 124 130 146 188 192

Blocked 0 12 12 24 24 0 0 0 0 0

Planned Successful 20 56 92 108 128 164 192 192 192 192

Planned Exposed 24 64 104 120 144 184 192 192 192 192

10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07 11/30/07 12/07/07
12/14/07-
01/11/08



Aperi IDVT, Phase 4
Defect Discovery

Week Ending 10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07 11/30/07 12/07/07
12/14/07-
01/11/08

IDVT Estimate
New (open) 23 25 28 23 24 27 26 30 26 31
Assigned (working) 1 0 2 1 3 3 1 0 0 0
Resolved (verified) 0 0 0 4 3 3 5 5 4 4
Verified (closed) 0 0 0 0 0 0 0 0 0 0
Reopened 2 2 2 1 1 2 1 1 2 1
Invalid 0 0 0 4 0 2 0 0 4 1
Canceled 0 0 0 0 0 0 0 0 0 0

Total (N.I. can/inv) 26 27 32 29 31 35 33 36 32 36

Aperi IDVT (Phase 2) Defect Discovery
(Cancel/Return not in total)

10

15

20

25

30

35

40

D
ef

ec
t C

ou
nt

s



Defect Inventory: Sev
1,2 10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07 11/30/07 12/07/07

12/14/07-
01/11/08

New (open) 2 5 6 5 6 4 2 4 2 1
Assigned (working) 1 0 0 0 0 3 2 0 0 0

Total 3 5 6 5 6 7 4 4 2 1
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New (open) 23 25 28 23 24 27 26 30 26 31

Assigned (working) 1 0 2 1 3 3 1 0 0 0

Resolved (verified) 0 0 0 4 3 3 5 5 4 4

Reopened 2 2 2 1 1 2 1 1 2 1

Canceled 0 0 0 0 0 0 0 0 0 0

IDVT Estimate

10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07 11/30/07 12/07/07
12/14/07-
01/11/08

Aperi (Phase 4) IDVT Defect Inventory
Severity 1 (blk,cri) and 2 (maj)

Open/Working States
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Defect Discovery
Defects Severity

0 1
1 2
22 3
9 4 Minor, Trivial, Enhancement

Description
Blocker, Critical

Major
Normal
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New (open) 2 5 6 5 6 4 2 4 2 1

Assigned (working) 1 0 0 0 0 3 2 0 0 0

10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07 11/30/07 12/07/07
12/14/07-
01/11/08

Aperi IDVT (Phase 4)
IDVT Defect Discovery By Severity
(Not including canceled and invalid)

Sev 2
Sev 1

Sev 4



Sev 3


