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Phase 2 LIC 
Prototype 
Framework

Aperi Timeline

Phase 3 SRM  
Milestone 0.5
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Phase 1 SSO 
Prototype / LIC 
Spec Complete

SAN Simulator  
Milestone 0.2
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Current Status

Status:
� Reminder – Aperi Development Meeting

� Every Monday at noon Eastern / 9AM Pacific

� All Aperi Dev subscribers invited to participate 
� SAN Simulator milestone 2 going through IDVT testing 
� Completed SSO prototype and sample STS client development
� Aperi Milestone 5 draft ID plan complete and ready for approval

Next Steps:
� SAN Simulator IDVT testing
� Extend the SRM current launch capabilities with SSO
� ID plan Approval
� Drive SMIS Spec. Change Request for LIC extensions
� Develop LIC Staged Delivery Plan
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Miscellaneous
� 2009 Planning

� Roadmap update for 2009

� Current roadmap covers 1H09

� Start thinking about 2H09 and beyond

� Aperi Downloads
� Aperi passes 4000 downloads in August!!!

� 75 different countries have downloaded Aperi

� August has seen above average for Aperi downloads

� 344 Total Downloads
� 198 SRM Framework
� 146 SAN Simulator
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2Q09Eclipse Legal Approval

2Q09

2Q09

2Q09

1Q09

4Q08

3Q08

03/25/08

Date

Phase 2 – DCUT prototype and 
sample application

Need milestones for Linux HA Cluster Support and 
Virtual Fabric / FC security spec.

on track

DCUT complete, working on testing

Approved by Aperi Committer Community

Comments

Phase 3 – DCUT for SRM, Linux 
HA Cluster Support

Phase 1 – Single Sign On (SSO) 
and Launch In Context (LIC) 
architecture and specification

SAN Simulator Milestone 0.2

Milestone

Publish Aperi SRM Milestone 0.5

Test Aperi Milestone 0.5

Roadmap complete

Key Milestones
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WI Details – SAN Simulator Milestone 0.2

In progressCode Review

completeDerby Support

In progress

In progress

complete

complete

complete

complete

Comments

Test

Help and Publication Updates / Review

Install Updates

CIM ESS Control Functions

IBM DS 6000 / 8000 currency

Multiple DB Support

Work item
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WI Details – Aperi Milestone 0.5 Phase 1

Complete

In progress

In progress

In progress

Comments

SSO prototype / Sample STS client

LIC API Spec.

LIC Spec. for Launch Descriptors (Registration)

LIC Architecture

Work item
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WI Details – Aperi Milestone 0.5 Phase 2

Updated Schedule to break out this deliveryUpdate Aperi SRM w/ SSO

Working on staged delivery plans

Comments

How To Guide

Test

Unit Test Framework / Sample Application

Prototype LIC w/ SSO

Work item
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WI Details – Aperi Milestone 0.5 Phase 3

Novell will provide milestones - TBDLinux HA Cluster Support (Novell)

Brocade will provide milestones - TBDVirtual Fabric / FC Security Spec. (Brocade)

Comments

Test

Help and Publication Updates

Remove Java Help Dependency – Move to 
Eclipse Help

Updated SRM app w/ SSO/LIC

Work item
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Proposed Aperi Document Review and Approval Process
The following process has been proposed for Aperi controlled documents such as 

Architecture Specs., Design Documents, Test Plans, ID Plans, etc.

1. An author of a document determines that the document is ready for a review / approval 
cycle. 

2. The document is made available to the document reviewers for review. 
3. The review comments must be documented in a review log. 
4. Once all reviewers have had a minimum of 1 week to review the document or all 

reviewers have provided comments, the review will be closed. 
5. Each review comment must be displaced and documented in the review log. 
6. Once all comments have been displaced, the review and displacement log should be 

made available to the reviewers and approvers. 
7. After the review and displacment activities are complete, the document can be 

approved using the Voting Process.
8. Once the document is approved, the document will be issued and given an issue date.

The proposed process can be viewed on the Aperi Wiki: 
http://wiki.eclipse.org/Document_Review_and_Approval_Process

Al will put the document review and approval process out for review and approval.
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Aperi Downloads by Country
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United States  
China 
India 
Germany 
United Kingdom 
Algeria
Russian Federation 
Canada 
Netherlands
Australia
Malaysia
France
Macedonia
Brazil
Italy
Other countries

•60 Countries with 50 or less downloads: Israel, Republic of Korea, Japan, Indonesia, Taiwan, Turkey, Austria, 
Switzerland, Ireland,  Hungary, Australia, Belgium, Hong Kong, Mexico, Tunisia, Sweden, Thailand, South Africa, Norway, 
Spain,  Bulgaria, Denmark, Greece, Lithuania, Poland, Finland, Ukraine, Romania, Ghana, Czech Republic, Venezuela, 
Philippines, Albania, Pakistan, Colombia, Portugal, Saudi Arabia, New Zealand, Sri Lanka, Singapore, Cyprus, Vietnam, 
Bangladesh, Peru, Morocco, Slovenia, Uruguay, Slovakia (Slovak Rebublic), Iceland, Argentina, Chile, Trinidad and Tobago, 
United Arab Emirates, Burmuda, Angola, Egypt, Bahrain, Paraguay, Senegal, Costa Rica

07/31/08                                                        3801 downloads / 75 countries  
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Aperi Downloads By Month
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